. 3/8/2000
RHIC/AGS maintenance and start-up schedule Thomas Roser
Cryostats close Today I IShieId walls up
14-Feb | 21-Feb | 28-Feb | 6-Mar | 13-Mar | 20-Mar | 27-Mar | 3-Apr | 10-Apr | 17-Apr | 24-Apr | 1-May | 8-May | 15-May
RHIC p.s. tests p.s./beam beam tests
Booster/AGS protons for g-2 Au for RHIC
PASS rad. recert. I
RE testing
Power supplies p.s. start-up and testing tsc‘)"’r'ltggl
150 A bipolar p. | remaining 150 A and 300 A bipolar p. s. - procure and install

50 A corrector power supplies I

Cryogenics Band Y to 50K| Cold box repair | B to 4K | Y to 4K
Mechanical ~polarim. install. - sect. 12b |

Facilit " Installation of fence around RHIC
Controls

Booster/Preinj.

AGS

14-Feb | 21-Feb | 28-Feb | 6-Mar | 13-Mar | 20-Mar | 27-Mar | 3-Apr 10-Apr | 17-Apr | 24-Apr | 1-May | 8-May | 15-May

I I blue cold _yeIIow cold




